

Church Road Street Improvements Project
Federal Aid No. STPUS-8033(001)/TIB No. 8-2-985(007)-1
Pre-Bid Conference
3/17/14

Introduction:

City: Katy Radder

R&E: Luis Ponce, Aric Smathers, Steve Brown

Purpose of the Pre-Bid:

Briefly go over the project

Discuss and highlight unique parts of the project

Provide opportunity for Bidder questions/answers

Will be issuing another addenda to address pre-bid questions as well as other questions bidders have asked

Summarize Project:

- Between Main north to Heather
 - Widen the road
 - Add shoulder and sidewalk
 - Small walls, block as well as cast in place with sidewalk, at various locations
 - Add storm system conveyance -- no treatment or detention as going into SW Regional Pond
 - Add sanitary sewer run from Main north to approximately Heights
 - Add sanitary sewer services and stubs for future development
 - Move city hydrants and services to back of walk
 - Transfer Central City Water Association services to City water main

HIGHLIGHTS

1. Federally and State funded project.
2. 100 working days. Schedule and completion of the project is very important. Want to limit amount of impact to public as much as possible.
3. Utilities being relocated and wrecked out before project starts.
4. Connect watermain to existing on number of side streets. CCWA main is AC.

5. Sanitary sewer services.

a. Tie-in to live line

b. New SSMH dropped into live line will require SS Plan outlining work method.

6. Storm drain.

a. Mains runs are 18"

b. A number of 12" DI crossings due to shallowness.

7. There a number of public/Contracting Agency notification requirements – Mostly pertain to traffic impacts, driveway access, and public services, such as water shut-off.

8. Road closed, local access only.

9. School buses will run through mid June and must be allowed access.

10. Can't use Olson as haul route as requested by County.

11. NPDES Stormwater Const Permit transferred to contractor.

Addenda

1. 2" meter layout

2. Add water valve/pipe not shown @ Bakerview

3. Order of work for transferring CCWA to City. Can't abandon old line until services have been transferred

4. Add sign schedule

5. Will move SS 1' to assure lid on roadway centerline.



Sign - In Sheet

Church Road Street Improvements Project

Federal Aid No. STPUS-8033(001)/TIB No. 8-2-985(007)-1

Pre-Bid Meeting

March 17, 2014 @ 10:00 a.m.

Name	Company	Phone
Eric Fullnes	Stremler	354-8585
Troy Cook	STREMLER	791-6364
Greg Faber	Faber Construction	360-354-3500
ZACH ROSE	INTERWEST CONST.	360-757-7574
ROB Rasmussen	GRANITE CONST.	360-752-4319
Steve Schlimmer	Granite	425-754-8208
DANIEL COLACURCIO	COLACURCIO BROTHERS	360-332-4044
DANIEL ROJAS	FABER	360-815-4713
Luis Ponce	P+E	360-815-3052
Steve Lii Kala	Interwest Const	360-757-7574
STEVE BROWN	R+E ENG	360-815-7046
Jeremiah Harlan	Ferndale Ready Mix + Gravel Inc	360-815-1633
Katy Radder	City of Ferndale	(360) 695-2377
Derek Isenhardt	Tiger Construction	360-966-7252